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Background
Galway Transport Strategy 2016

“a connected city region driven by smarter travel”

Other Completed or Planned  schemes:

• Eastside - Dughuiska Road

• Westside – Millars Lane, Eglington Canal, Western Distributor Road
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Bóthar Stiofáin Scheme
• Raised cycle lanes along 870m length

• Complete footpath along Eastern side

• Additional safe pedestrian crossings every 130m

• Side Roads improved to pedestrian and cycle friendly specification
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Project timeline
• Design and planning documentation 2023

• Drop-in session with Elected Representatives December 2023

• Part 8 lodged 25th January 2024

• Report on public submissions March 2024

• CE Report April 2024

• Report to Council meeting 13th May 2024

• CPO, detailed design & procurement asap with target of on site late 2024/ early 2025
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Submissions, CE Report & CPO
• 23 submissions. Broadly in favor of scheme. Main theme (13 /23) asking for removal 

of existing drop off at entrance to retail park. On review, design decision is to keep as 
planning condition (Planning 05/567)

• CPO documents under preparation with view to lodging asap following Council 
approval. 5 landowners including GCC contacted to inform of procedure and 
preference to purchase by agreement.

• Detailed design to proceed during CPO
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Next Steps
Council Meeting 13th May

Progress with CPO and detailed design



Go raibh maith agaibh
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