


Varming
Consulting Engineers Ltd.


Varming Consulting Engineers
Unit 5, Castle Street
Roscommon

☎ 090 660 2380 ✉ info@varming.ie
www.varming.ie


Project Number	Project Title	Discipline	Document Register
19669	Headford Road Housing	M+E	Drawings are to be read in conjunction with services specifications and Architectural, Civil / Structural, Engineering and other relevant drawings.
ISSUE DATE			
13/11/2019	31/05/2021	14/09/2021	21/10/2021
	28/03/2022		




QUALITY
I.S. EN ISO 9001:2015
NSAI Certified




ENVIRONMENT
I.S. EN ISO 14001:2015
NSAI Certified




HEALTH & SAFETY
DIN EN ISO 45001:2018
NSAI Certified




GLOBAL CERTIFICATION
BIM10033



ENGINEERS IRELAND
cpd ACCREDITED COMPANY



NISO MEMBER



IHEEM

Distribution To:	Organisation:	e = Email d = Disk h = Hardcopy c = Common Data Environment																				
Architect:	O'Briain Beary Architects	E	E	E	E	E	E															
Structural Engineer:	DBFL Consulting Engineers	E	E	E	E	E	E															
Quantity Surveyor:	O'Reilly Hyland Tierney & Associates	E	E	E	E	E	E															
Landscape Architect:	Cunnane Stratton Reynolds	E	E	E	E	E	E															
Health & Safety Consultants:	OLM Consultancy	E	E	E	E	E	E															
Fire Consultant:	Fire Elements Engineers	-	E	E	E	E	E															
Planning Consultant:	MKO	-	-	-	-	-	E															
Main Contractor:	-	-	-	-	-	-	-															

Document:	Drawing Title:	Scale:	Size:	Status and Revision (e.g. A4 : C01)																				
Site Services:																								
19669-VCE-ZZ-ZZ-DR-ME-1100	Existing Site Utility Services	1:500	A1	S2	P01	S2	P01	-	-	-	-	S2	P01											
19669-VCE-ZZ-ZZ-DR-ME-1101	Existing Headford Road Utility Services	1:1000	A1	S2	P01	S2	P01	-	-	-	-	-	-											
Electrical Services:																								
19669-VCE-00-00-DR-E-1000	Electrical Services Proposed ESNB Services Layout	1:200	A1	-	-	S3	P01	-	-	S3	P02	-	-											
19669-VCE-00-00-DR-E-1001	Electrical Services Proposed Open Eir Services Layout	1:200	A1	-	-	S3	P01	-	-	S3	P02	-	-											
19669-VCE-00-00-DR-E-1002	Electrical Services Proposed Virgin Media Services Layout	1:200	A1	-	-	S3	P01	-	-	S3	P02	-	-											
19669-VCE-00-00-DR-E-1003	Electrical Services Proposed Satellite Services Layout	1:200	A1	-	-	S3	P01	-	-	S3	P02	-	-											
19669-VCE-00-00-DR-E-1004	Electrical Services Proposed EV Services Layout	1:200	A1	-	-	S3	P01	-	-	S3	P02	-	-											
19669-VCE-00-00-DR-E-1005	Electrical Services Proposed Lighting Services Layout	1:200	A1	-	-	S3	P01	-	-	S3	P02	A3	C01											
Mechanical Services:																								
19669-VCE-00-01-SK-E-201-08	Electrical Services Proposed Apartment Block 1 st Floor Apartment 8 – Sketch	1:100	A3	-	-	-	-	S3	P01	-	-	-	-											
19669-VCE-00-01-SK-E-201-09	Electrical Services Proposed Apartment Block 1 st Floor Apartment 9 - Sketch	1:100	A3	-	-	-	-	S3	P01	-	-	-	-											
19669-VCE-00-01-SK-E-201-10	Electrical Services Proposed Apartment Block 1 st Floor Apartment 10 - Sketch	1:100	A3	-	-	-	-	S3	P01	-	-	-	-											
19669-VCE-00-01-SK-E-201-11	Electrical Services Proposed Apartment Block 1 st Floor Apartment 11 - Sketch	1:100	A3	-	-	-	-	S3	P01	-	-	-	-											
19669-VCE-00-01-SK-E-201	Electrical Services Proposed Apartment Block 1 st Floor Landlord Area - Sketch	1:100	A3	-	-	-	-	S3	P01	-	-	-	-											
19669-VCE-00-01-SK-M-101-08	First Floor Heating Services – Apartment 8	1:100	A3	-	-	-	-	S3	P01	-	-	-	-											
19669-VCE-00-01-SK-M-201-08	First Floor Ventilation Services – Apartment 8	1:100	A3	-	-	-	-	S3	P01	-	-	-	-											
19669-VCE-00-01-SK-M-301-08	First Floor Water Services – Apartment 8	1:100	A3	-	-	-	-	S3	P01	-	-	-	-											
19669-VCE-00-01-SK-M-401-08	First Floor Soils & Waste Services – Apartment 8	1:100	A3	-	-	-	-	S3	P01	-	-	-	-											

Status Codes Sheet 1 of 2

WIP (work in progress): **S0-WIP**

Shared (non-contractual) : **S1-Suitable for geometrical &/or non-geometrical coordination within delivery team; S2-Suitable for Information within delivery team; S3-Suitable for review & comment within delivery team; S4-Suitable for review & authorisation by LAP; S5-Suitable for review & acceptance by Appointing Party;**

Revision Code: **P01, P02, P03** etc.

Published (contractual): **A1, A2, A3, An** etc. - Approved and accepted. Note: **A3-Planning Issue A4-Tender Status A5-Construction (Contract) Status**

B1, B2, B3, Bn etc. - Partially signed off with comments

Revision Code: **C01, C02, C03** etc.

